

Buffalo Streets/Main Street Project Scope and Schedule

2024	
Phase 4A	North Creek Side Street Storm sewer install. Pedestrian access/lane closure
2025	
Phase 1C	Cemetery Creek Box culvert replacement. Full Depth Reclamation and paving to Parmalee Street.
Phase 4	Parmalee Street to Fort Street. Full Depth Reclamation and paving with electrical upgrades, ADA ramps, and utility services up grades. Clear Creek bridge overlay.
Phase 5	Fort Street to Hart Street Full Depth Reclamation and paving with waterline replacement, electrical upgrades, ADA ramps, and utility up grades. Hart Street signal upgrade.
Main Street Corridor	Rock Creek Road to I-25 Interchange Wearing course and permanent striping. (Late Aug. to Early Sept.)



Project Contacts
 Laura Dalles | WYDOT Sr. Public Relations Specialist | 307-752-3022 | laura.dalles@wyo.gov
 Stephan Charles | WYDOT Resident Engineer | 307-425-6605 | stephan.charles@wyo.gov

