

Buffalo Streets/Main Street Project Scope and Schedule

2025

- Phase 1C Cemetery Creek Box culvert replacement. Full Depth Reclamation and paving from Parmalee Street to Bypass.
- Phase 4 Parmalee Street to Fort Street. Full Depth Reclamation and paving with electrical upgrades, ADA ramps, and utility services up grades. Clear Creek bridge overlay.
- Phase 5 Fort Street to Hart Street Full Depth Reclamation and paving with waterline replacement, electrical upgrades, ADA ramps, and utility up grades. Hart Street signal upgrade.
- Main Street Corridor Rock Creek Road to I-25 Interchange Wearing course and permanent striping. (Late Aug. to Early Sept.)



Project Contacts
 Laura Dalles | WYDOT Sr. Public Relations Specialist | 307-752-3022 | laura.dalles@wyo.gov
 Stephan Charles | WYDOT Resident Engineer | 307-425-6605 | stephan.charles@wyo.gov

